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CCR No. 96-1431 Logged Date 12/18/96 |[Rev. - Request Type CCR

Priority Routine Urgent|:| Emergency |:| Affected Release A and B | Change Class I

Title (description)Update ESDIS Baseline of SCF ICD per ESDIS/IV&V Comments and Replace DAN with DN

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
505-41-33 AC-96-0587, ESDIS Interface Control

Working Group Action Item

RTM Change |:| Start New Baseline |:|

Problem
The Baseline ICD requires:

1. failed PGE diagnostics flow to SCFs

2. clarification of related interface groups

3. more error handling information

4. correction in metadata section to conform to DID 311

5. incorporation of 1IV&V comments accepted by ESDIS Book Boss

6. change of Data Availability Notice to Distribution Notice, per developer request and ECS Design

Proposed Solution
#s 1 through 5 were completed in a CCR already approved by ECS CCB (96-1185A) on 10/30/96

#6 was posted 11/13/96 on the ECS CCB BB for over 2 weeks as CCR 96-1293 , and the posted file did
not include the changes in the previous CCR.

11/27b/_96: OIboth CCRs were withdrawn from the ECS CCB after ESDIS requested that they be
combined.

12/18/96: Combine the CCRs, which have been separately reviewed, to create this new CCR and
deliver to ESDIS as requested.

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Chief Eng Fos [ M&o [
Procurement [] Qo [ Rel. Dev Rel. A Rel.C [] SCDO Arch.
Science Off [] Security Subcontrct [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [T] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Debbie Foch (signed) Debbie Foch  12/19/96
Signature Date
Office SMO Office Manager (signed) Robin Whitehurst  12/19/96
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson (signed) Paul Fingerman 12/23/96

Signature Date
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